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Period: 24-30 September, 2002

GeoComm Corp.

SW Virginia

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

2/4/2003

Activity Report

%o

Total

Hours

Issue

Issues of Importance
Actions Proposed to Resolve Issue

Task Locality Complete Hours this period (SIS
Active Tasks
Admin coordination and tasking All 50 12.5 12.5 Rec'd W.O. 9/24. Are now gearing up
Phase 1 cell sector routing, etc. Smyth Co. 2% 7.25 7.25
19.75 19.75
Completed Tasks
0 0

Comments
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